

Message from the steering committee

The Nordic 15' MTU&IDA SC decided on 03/09/2024 that 15' MTU in the Intraday will not go-live in January*. Instead Nordic parties are looking at March as go-live together with other SIDC parties. This should secure readiness and ability to properly test local systems, regional systems and both internal and external borders.

The exact dates for when capacity on the Nordic borders will transition to a 15-minute MTU in the Day-Ahead and Intraday markets are currently being finalized. It's expected the final planning to be completed during October, and the dates will be announced in connection with the Market Coupling Consultative Group (MCCG) meeting on 08/11/2024.

**Note: this is true for all Nordic internal & external borders, apart from Estlink which will transition to 15' MTU ID in January 2025.*