

BUSINESS PACKAGE

Västra Götaland

Scope

- 400 km overhead power line 400kV
- 25 km x2 overhead power line 400kV
- 410 km dismantling

Västra Götaland is facing substantial electrification of the industry simultaneously as a significant share of the national grid is approaching the end of its technical lifespan. The grid must be reinforced to meet the rising demand and enable connection of new production.

Timeline

- Procurement of business package publish Q1 2025
- Award of business package Q3 2025
- Phase 1 First project agreement Q3 2025
- Establishment of first contract 2026
- Additional projects will be initiated continuously
- Execution time 10 years

BUSINESS PACKAGE

Västra Götaland

